

ANNUAL PROCUREMENT PLAN: 2023-2024  
 Ministry of Education  
 Directorate of Technical Education  
 Name of the Principal: Engr. Farid Uddin Ahmed 160-02-06-132574

Budget Revenue

Package	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contracting Authority	Source of Funds	Time Code for Process		Advertisable	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total days	Completion of Contract	Total day(in days)	Remarks
							Planned Dates	Actual Dates											
Tender Package A	Supply of Raw Material And Spare Parts-CT, CMT, RS (3256105)	--	--	OTM e-GP	HOPE	GOB	Planned Dates	00	00	00	15	21	07	07	28	78	28	106	Approved
							Actual Dates	--											
Tender Package B	Supply of Raw Material And Spare Parts-MT, PT, EMT (3256105)	--	--	OTM e-GP	HOPE	GOB	Planned Dates	00	00	00	15	21	07	07	28	78	28	106	Approved
							Actual Dates	--											
Tender Package C	Supply of Raw Material And Spare Parts-ET, ENT (3256105)	--	--	OTM e-GP	HOPE	GOB	Planned Dates	00	00	00	15	21	07	07	28	78	28	106	Approved
							Actual Dates	--											
Tender Package D	Supply of Computer Equipment (3255101)	--	--	OTM e-GP	HOPE	GOB	Planned Dates	00	00	00	15	21	07	07	28	78	28	106	Approved
							Actual Dates	--											
Tender Package E	Supply of Stationary (3255105)	--	--	OTM e-GP	HOPE	GOB	Planned Dates	00	00	00	15	21	07	07	28	78	28	106	Approved
							Actual Dates	--											
Tender Package F	Supply of Chemical (3256102)	--	--	OTM e-GP	HOPE	GOB	Planned Dates	00	00	00	15	21	07	07	28	78	28	106	Approved
							Actual Dates	--											

Engr. Farid Uddin Ahmed  
 Principal  
 Jangam Polytechnic Institute, Barngar  
 65129

ANNUAL PROCUREMENT PLAN: 2023-2024	
Ministry of Education	
Directorate of Technical Education	
Name of the Principal: Engr. Farid Uddin Ahmed	160-02-06-132574

Budget Revenue

Package	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Time Code for Process		Advertisable	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total days	Completion of Contract	Total day(in days)	Remarks
							Planned Dates	Actual Dates											
Tender Package G	Supply of Engineering and other Equipment For MT Shop (4112304)	--	--	OTM e-GP	HOPE	GOB	Planned	10	00	11	12	13	14	15	16	17	18	19	20
							Actual	00											
Tender Package H	Supply of Engineering and other Equipment For PT Auto Shop (4112304)	--	--	OTM e-GP	HOPE	GOB	Planned	00	16/08/2023	30/08/2023	20/09/2023	27/09/2023	04/10/2023	01/11/2023	28	78	28	106	Approved
							Actual	00											
Tender Package I	Supply of Engineering and other Equipment For CT, ENT, CMT, EMT (4112304)	--	--	OTM e-GP	HOPE	GOB	Planned	00	16/08/2023	30/08/2023	20/09/2023	27/09/2023	04/10/2023	01/11/2023	28	78	28	106	Approved
							Actual	00											
Tender Package J	Supply of Office Equipment (4112310)	--	--	OTM e-GP	HOPE	GOB	Planned	00	16/08/2023	30/08/2023	20/09/2023	27/09/2023	04/10/2023	01/11/2023	28	78	28	106	Approved
							Actual	00											
Tender Package K	Supply of Learning Materials (4112312)	--	--	OTM e-GP	HOPE	GOB	Planned	00	16/08/2023	30/08/2023	20/09/2023	27/09/2023	04/10/2023	01/11/2023	28	78	28	106	Approved
							Actual	00											
Tender Package L	Supply of Furniture (4112314)	--	--	OTM e-GP	HOPE	GOB	Planned	00	16/08/2023	30/08/2023	20/09/2023	27/09/2023	04/10/2023	01/11/2023	28	78	28	106	Approved
							Actual	00											


Engr. Farid Uddin Ahmed  
Principal  
Rangpur Polytechnic Institute, Rangpur  
01/11/2023

Ministry Division  
 Agency  
 Procuring Entity Name & Code  
 Project/Programme Name & Code

ANNUAL PROCUREMENT PLAN: 2023-2024	
Ministry of Education	
Directorate of Technical Education	
Name of the Principal: Engr. Farid Uddin Ahmed	160-02-06-132574

Budget Revenue

Package	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Time Code for Process		Advertisement at applicable	Invite/ Advertise Tender	Tender Opening/ Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total days	Completion of Contract	Total day (in days)	Remarks
							Planned Dates	Actual Dates										
1	2	3	4	5	6	7	9	10	11	12	13	14	15	16	17	18	19	
Tender Package O	Supply of Raw Material And Spare Parts (3256105)	--	--	OTM e-GP	HOPE	GOB	00	00	00	00	15	21	07	07	28	78	28	Approved

  
 Engr. Farid Uddin Ahmed  
 Principal  
 Rangpur Polytechnic Institute, Rangpur  
